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Seattle Department of Transportation

From the Director
SDOT 2006 Revenues: $177.1 million

After decades of decline, Seattle’s § in millions

crumbling infrastructure received a big — $33.8 Reimbursables
S19.8 Cumulative
boost this past November. Voters Reserve Fund

approved Bridging the Gap, a $365

217.8 Deb

million transportation levy giving SDOT

Crare Crumican, Director the tools to begin addressing our

340.2 General
Fund

maintenance backlog.

Combined with the Council-passed commercial parking
tax and business transportation tax, the total package will

$2.5 Fund
provide $544 million. The levy passage demonstrated that the Balance

public has confidence in our department to get the job done,
X y e 53000 Grants & Other
and showed that Seattle voters place a high priority on a well $13.1 Gas Tax

maintained transportation system.
SDOT 2006 Budget: $177.1 million

During the fourth quarter of 2006, SDOT moved ahead $ in millions

with several major transportation improvement projects. $22.4 (13%)

. i i . = o Policy, Planning & Major Projects
Construction continued on the South Lake Union Streetcar ’

$21.1 (12%)

3269 (16%) 4
R Street Maintenance

which will provide increased access from the developing South -
L I'rathe Management
Lake Union area to downtown Seattle and the regional $22 (1%)
. = . . Urban Forestry
transportation system. The Fremont Bridge Approaches :
Replacement Project passed the halfway point. Work continues $4.3 (2%)

. ; 2 ; el ; Bridges & Structures
while keeping traffic moving over the bridge, one lane in each o
L s = 38.6 (5%}
direction. The aging Alaskan Way Viaduct settled another one- Right of Way
fourth inch in October, while staff worked intensely with -
- 3116 ".-.:
WSDOT to complete preliminary studies for replacement Central Ciry & Chims Ca

alternatives.
$11.0 (6%)
SDOT completed two large street improvement projects. 08 6% Operations Support

s : - = . 5 = arcia ]l Preriamid
['he multi-year Northeast Seattle project included 35th Avenue Capial eopect;

§3.5 (2%)

NE, NE 75th Street and NE 65th Street. The other was on Department Mansagement

South Jackson Street in Seattle’s Central Area. Thousands of -
SDOT 2006 4th Quarter Budget Expenditures vs. Planned

(% in millions)

residents will benefit from these improvements every time

93%

they travel through the community. The many small businesses $170.5
that line the improved streets will also benefit from renewed

roadway pavement and pedestrian safety improvements.

4%

Completing these accomplishments, King County $85.6
’ S8ILG

successfully passed Transit Now measure which will increase
bus ridership and enable the creation of Bus Rapid Transit in

West Seattle, Ballard and on Aurora Avenue.
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By the Numbers

Please note: Information extracted from reports available as of 1230/ 2006.  Figures may flctuate from quarter 1o quarter due to weather and cost of the work at the time.
4th QTR YTD
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ke TP RN om0 s T e S S S5 1,600 Y'TD: 19,389
o e b S e e s s o oy S P L L s e 0 YTD: 145
Bridges Painted. .. b e 1 YID: 1
Btidge e P oD DR e e e e 04 YTD: 310
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DS Db b b T T S T T R s R R ek i L O YTD: 271
o b e s s B s 1.6 YTD: 1,324
N PR TR s ousoomssmmmrsiessponamnomss s oA A A RN SRR 17 Iy
New sinpleicrosswalkes ins Talled i it ie s s itisirtivs s arsasasasssssanususaunsuntassnstuaseabustetaassassassaeasssnnssesasstnes 6 VLB
Pay:stations:installed s s S B T T 86 Y'TD: 403
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Pedestridn Al oy s M D oyl e e ramrrreerra e e YTD: 6
Pocholes:Eilled v s G mnins s nsnnsmnnmnnssnsss 28,080 YTD: 00,725
b BT By T o e ] s T e A o T e Pt L s T O A T T P i e FO e TS AT O P L ko e YTD: 2,171,278
Sidewalk blocks telabilithted i savmmsvivrmmisne i sesens v i o s T s S Aaias o YTD: 20
B T L L L L T e oo s s e o e A e n LM A MR A 2K s £ ALk AL 4 e S eA e e Rt A YTD: 10
Street Use Permils 18SUE. o ettt sn s ennnens Dy D | O Y1TD: 16,605
b L T 1) 0 Ll e e R s e R U e 1,746 Y'TD: 3,695
Steeet trees profed. s T AT T TR T TR SR L A T 727 Y1 1,494
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Traffic circles INSTALLEd. . et 2 YTD: 12
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Grants/approptiations/authotizations submitted fot future funding......cccnccncsncnenereniennn. $3,300,000 Y'TD: $59,436,000
Percentage of contracts issued to women and minority business enterprises
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2006 Capital Project Status

Most capital improvement projects are multi-year in nature. The graph below is a snapshot of the expenditure plan
SDOT proposed for 2006. The graph indicates that the projects in the capital program achieved 89.9% of the
expenditure goal.

Dollars Spent vs Planned Spending - Fourth Quarter 2006
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General Notes for 2006 Capital Project Reports

Data for planned total costs are linked to the 2006 adopted TCIP; data
for the life-to-date costs are as of the end of December.

Management of the TCIP requires adjustments among project spending
plans to maintain overall progress.

The project breakouts on the following pages show expenditures from
prior vears through December 2006. The budget amounts reflect avail-
able tumimg for the life of the project, as puh]lahul in the 2006 Ad-
opted Capital Improvement Program (CIP). The few annual programs
identified separately reflect only planned ”{J(}G budgets and costs through
December 31, 2006.




2006 Capital Project Status

2006 Capiral Improvement Project Costs Detailed by Phase
Data as of December 31, 2006*

includes
environmental includes :
and acquisition close out Total
Project Tide Status Planning Design Construction | Project Cost | Comments
($ in thousands) P=Plnning C=Construction | Plan | Acrual| Plan | Actual| Plan  |Actual| Plan | Actual

D=Design C/O=Closed out
0O/H=0n Hold

(2% )
wn
.

35th Avenue NE Street 2751 1,418 [ 12,967 110,668 | 14,267 | 12,086 | Substantially completed.

THHPI'}\".']'.I'IL'[]L'.“

Sth Avenue NE
Improvements

Alaskan Way Viaduet/ 3,882 | 4,052 116,387 | 10,715 ] 0120269 14,767

65 65| TI7 720 | 2,855 | 1,851 | 3,637| 2,636| This project is substantially complete, finishing on time
and under budger.

Seawall Environmental
Impact Study

Artenal Asphalt and

Concrete Program

0 0 595 892 | 11,980 | 7,691 | 12,575 8,583 This reports on the 2006 activity only. All three
contracts planned for 2006 are either complete or
under construction.

Aurora Transit 99 130 2,722 1,297 | 3,600 0] 6421 1427
Improvements
Belltown/Queen Anne P 31 33| 699 369 | 2,192 0| 29221 402

Connections - Thomas St.

Bridge Way North P

=]
4
-
1

803 | 4,640 | 3342 | 5387 4,145| This project reached substantial completion in the
second quarter 2006 and punchlist items are being
currently completed.

Burke-Gilman Tral 377 385 4756 2966 | 9121 | 3,059 (14254 6410] The 11th to Locks segments 1s in design, The 60th to

Extension Golden Garden Park will break ground in 2007, The

NW 6Oth segment 1s now complete,

Chief Sealth Trail ] 0] 1,421 1,335 | 2,120 | 468 | 3,541| 1,803| Construction will be completed in 2007.

Downtown Seattle Bus 409 54 42 0 393 0 844 54
-

Layover

Downtown Seattle G4 66| 2773 1502 | 5336 | 6,560 | 8173| 8,128
Transit Tunnel Closure

Mitigation

Duwamish Intelligent
Transportation Systems

0 0] 1,555] 1,336 | 2844 | 2,560 | 4399 4116( Includes Duwamish ITS Phases 1&2 work only.
Phase 3 will begin in first quarter 2007

Fremont Bridge 782 782 | 6,867 6,274 | 31,171 |17,780 | 38,820 | 24,836 | The contractor completed the east half of the bridge
Approaches & Electrical approaches and is now working on the west half.
Major Maintenance

Greenwood Avenue N p 1} C ] 23 724 108 | 3,619 0] 4.

Led
4=
et
Lad

Intelligent Transpor
tation System (IT5)
Plan Implementation

43 44 1] 121 | 3,499 941 3,542 1,106 | Does not include work on the City Center ITS
project, which will begin i first quarter 2007,

Interurban Trail North 158 158 500 558 915 941 1,573 1,657 Construction is complete,
Lake City Way NE P D ] | 709 709 2,193 | 2,194 | 9261 | 9,004 | 12,163 | 11,907 | This project reached substantial completion on
Multi-Modal schedule. The punch list items are being addressed.

* cost £ thossands




2006 Capital Project Status

2006 Capital Improvement Project Costs Detailed by Phase
Darta as of December 31, 20067

includes includes
environmental cloge out]
and acquisition) Total
Project Title Status Planning Design Construction | Project Cost | Comments
e e P=Planning C=Construction | Plan | Actual | Plan | Actual| Plan |Actual| Plan | Actual
L5 - s L=
D=Design  C/O=Closed out
(/H=0n Hold
Lake Union Ship Canal P 166 166| 21151 2501 | 3,079 195 5360| 2,862 | Construction to begin in 2007.

Trail 11 - Phase I1

:‘.Tﬂgﬂu“a f’}ridgc P 1.699 1,699 163,294 | 4,070 [148,000

01212993 | 5,769 | This project is currently funded for completion of

Replacement Project the environmental work, and approximately 50% of the
design. The department 15 seeking a funding
package for the construction from varous federal,
state and local sources.

Mercer Corndor 2335 1,395 133,059 | 10,263 | 72,715 31108,109 | 11,661 | Final design to begin in 2007,

Project

Monorail @@ D  C ] 0 143 ] 0 1 0 0| 1,455 This project was rerminared.

Mountain to Sound P 0 0 T2 87 4491 0| 5,203 87 | Construction to begin in 2009,

Greenway Trail

North Queen Anne 50 500 411 411 2162 2,199 2,623 | 2,660 | This project is complete. Cost overruns because of

Dinve Bridge Seismic unanticipated hazardous matenals mitigation have

been covered.

Parking Pay Srations 10,313 | 10,240] 10,313 | 10,240

o
=]
ﬁ

I3
-y
I3
Lk

Phinney, Fremont &
N 50th Improvements original scope. The department i1s considening how
to accomodate King County Metro request for

Transit Signal Priority installation within the project
boundaries, and may be able to use remaining grant

T67 T 3,858 | 3,195 4,648 | 4,008 | This project reached substantial completion on its

funds and Metro funds to do the extra work.

S Jackson Arterial P 151 316 573 1,787 | 1426( 2,118 | 2,014 | This project was readvertised in the first quarter of
Improvements 2006 and 1s now in construction and nearing
substantial completion.

<]
o

South Henderson p 304 547 1,071 TO2| 1465 | 1,339

Street Improvements

(=)
H

South Lake Union P 833 96| 3,739 | 5,505 | 42,928 | 17,833 [ 47,500 | 24,134 | Construction to be completed in 2007.
Streercar
Spokane Street 0 013,854 [ 10,071 |129,031 [16,310{142,885 | 26,381 | Design began on new Fourth Avenue on-ramp.
Viaduct
SR-519 Surface Street m 30 50| 4,583 4,584 11,305 | 8,123 15,938 | 12,757 | This project is complete. There is a seperate 2008
Improvements final interchange design.
SR-320 Project @ D C ] 114 791 534 438 0 0] 668 517
General Notes: Budgeting for a specific planning phase was not a rontine practice until preparation of the 2004 TCIP. * cost in thousands

Same projects did identify a planning itage, and costs bave been tracked for planning




Major Projects Update

Please note: Project numbers refer to map located on page 8.

Alaskan Way Viaduct/Seawall Project o B )

SDOT worked with WSDOT to move forward with replacing the deteriorating Alaskan Way Viaduct. SDOT and project staff members continued planning
how to manage the impacts on downtown during construction. Although both the city and WSDO'T had designated the tunnel as the preferred alternative,
WSDOT released new, increased cost estimates in September 2006 that resulted in differences over the replacement alternative. The Governor recom-
mended that there be a vote in the City of Seattle in spring 2007 berween the surface/ unnel hybrid and the elevated structure.

Fremont Bridge Approach
and Mechanical & Electrical Replacement Paoning__ Design [ RN | @

SDOT’ contractor finished work on the eastern half of the bridge approach superstructure in October, moved traffic to the newly
completed side and then demolished and began rebuilding the western half of the approaches. The contractor avoided all-weekend
closures to vehicles and instead was able to get the work done using only nighttime closures. All four lanes are expected to be open
to traffic on the bridge by June 2007, with some work down below on the approaches remaining,

University Link Light Rail [T Deicn  Consuruciion|

Sound Transit will begin final design on the University Link in 2007. The Link is a 3.15-mile extension of the light rail system connecting downtown Seattle
to Capitol Hill and the University of Washington. Sound Transit hopes to begin construction in late 2008.

Magnolia Bridge Replacement B [ ooe  Comwcion]

The Design Team is preparing a draft Biological Assessment for the Magnolia Bridge Replacement which will be submitted to the
Washington State Department of Transportation together with the draft Environmental Assessment. These documents should be
approved and published by WSDOT and the Federal Highway Administration by the second quarter of 2007. The City approved
the Design Team’s recommendation of a concrete box girder for the new bridge. The Design Team is concluding the Type, Size and
Location Study which analyzes various structural types, architectural features, and alignment refinements and will publish the report
next quartet.

Mercer Corridor Project Planning IR | Construction]

SDOT began the design phase for a two-way, six-lane Mercer Street and a two-way, two-lane Valley Street, from 1-5 to Dexter Av-
enue North. Seattle’s Transportation Initiative and levy approved in the fall of 2006 will provide 530 Million for the final design and
a substantial picce of right-of-way required for the project. Comments from state and ederal agencies will be incorporated in a final
Environmental Assessment in summer of 2007, and construction could begin by 2009,

King Street Station BT | oo Comsucion] @

Negotiations during the year led to an agreement in principle for the City to purchase the historic King Street Station for $1 from
Burlington Northern Railway (BNSE). We are currently finalizing details of the final sale agreement and hope to have this task
completed by the end of March 2007. Once finalized, SDOT will manage the property and transform it into one of three major
transportation hubs in the downtown area. Public ownership provides access to additional grant funds to continue rehabilitating the
building, including $19 million from WSDOT and $10 million in transportation levy. The stadon will provide connections among

train, commuter rail, light rail, and local buses.



Major Projects Update

Central Link Light Rail Planning  Design  [JJBruction| @

SDOT worked with Sound Transit on the construction of the 15.6-mile Central Link Light Rail from downtown to the SeaTac
Airport. The Pine Street stub tunnel neared completion. Tunnel boring between south downtown and Rainier Valley reached the
underground Beacon Hill Station. In Rainier Valley, crews worked on paving and constructing the light rail tracks.

South Lake Union Streetcar i oo |

SDOT completed approximately 75 percent of the utility relocation required for the South Lake Union Streetcar; several segments
of rail were installed, and construction of the maintenance facility was underway. The body frames of three modern, low-floor street
cars were completed in December. The 1.3 mile-system is expected to carry about 330,000 riders in its first full year of operation,
providing local transit service and supporting economic development. The streetcar system will connect the South Lake Union and
Denny Triangle neighborhoods with downtown and the regional transit system.

Spokane Viaduct Widening ;l’l:mn'mg (.‘(Jll‘.ill’l]:‘lil}[l- @

A consultant was hired to prepare preliminary designs for an eastbound Fourth Avenue off-ramp on the Spokane Street Viaduct, to be completed in early
2007. The new ramp will provide improved access to downtown Seattle from the West Seattle Bridge.

SR-519 Surface Street Improvements Planning Do | | @

SDOT wrapped up the City’s work on the first phase of SR519 Surface Street Improvements. Some of the project’s elements await
work by Burlington Northern Railway. The project, in cooperation with WSDOT’s improvements in the corridor, will improve
connections from [-90 to the ferry docks and Port of Seattle container terminals, enhance access to the sports and exhibition
facilities in the area, and substantially reduce the conflicts between the railroad tratfic and the vehicular traffic.

SR-520 Evergreen Point Bridge B | Do Construcion) @

SDOT worked with WSDO'T on planning alternatives for the one-and-a-half-mile long SR520 Evergreen Point Bridge which is 42
years old and very vulnerable to windstorms and earthquakes. The Mayor’s stakeholder advisory committee recommended design
changes to make the project fit better into neighboring communities. WSDO'T completed the preliminary design and the Draft En-
vironmental Statement in August. The State Legislature added a proposal to the 2007 RTID ballot for additional SR520 funding--for
seismic safety and for connecting with 1-5 and 1-405. In December, Governor Chris Gregoire directed WSDO'T to move forward
with the 6-Lane alternative, and asked for collaboration in the development of SR520 interchange concepts in Seattle.

1'90 TWO'WQY Tl.'al'lSit Iiﬂ Design th‘lruclmn.

The uldmate configuration plan for I-90 includes High Occupancy Vehicle (HOV) lanes on the outer roadways with the center
roadway dedicated to light rail. First, the HOV lanes will be added and then the center roadway will be converted to High Capacity
Transit. The Washington State Department of Transportation and Sound Transit have completed designs for the first stage of the
project — adding a westbound HOV lane between Bellevue Way and Mercer Island, and improving ramps. Construction on the first
stage is expected to begin in spring 2007. The second stage will add an eastbound HOV lane between Mercer Island and Bellevue
and work on ramps, scheduled for 2008 to 2009, The third stage, improving eastbound and westbound 1-90 between Seattle and

Mercer Island, will require additional funds.
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Alaskan Way Viaduct/Seawall
Project

Fremont Bridge Approach
and Mechanical & Electrical
Replacement

University Link Light Rail

Magnolia Bridge Replacement

Mercer Corridor Project

King Street Station

Central Link Light Rail

South Lake Union Streetcar

Spokane Viaduct Widening

SR-519 Surface Street

Improvements

SR-520

I-90 Two-Way Transit

Mayor Grea Nickels
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